Ideate Project Report

Platform Strategy & Adapter Refactor

2026-04-03

501 work items | 21 phases | 104/104 remote tests pass

Ideate Project Report

Project: Ideate Platform **Generated**: 2026-04-03 **Projects**: PR-001 (Platform Strategy), PR-002 (Adapter Refactor)

Executive Summary

Ideate has evolved from a Claude Code plugin to a platform-ready architecture with a pluggable storage backend. Two projects completed 21 phases and 455 work items. The MCP artifact server now routes through a StorageAdapter interface with both LocalAdapter (YAML+SQLite) and RemoteAdapter (GraphQL→Neo4j) implementations. The RemoteAdapter passes 104/104 contract tests against the running ideate-server. Platform specification documents, business setup checklist, and bootstrap guides are complete.

Phase Timeline



Phase	Type	Project	Status	Items
PH-001–PH-017	Various	PR-001	Complete	~430
PH-018	Design	PR-001	Complete	17
PH-019	Implementation	PR-002	Complete	13
PH-020	Implementation	PR-002	Complete	4
PH-021	Implementation	PR-002	Complete	3

Work Items



Metric	Count
Total	501
Done	455
Pending	0
In Progress	0
Obsolete	46
Completion rate	91%

PR-001: Platform Strategy — Deliverables

10 specification documents in `docs/platform/` :

Document	Lines	Purpose
steering.md	~400	Vision, taxonomy, architecture, roadmap
adapter-interface.md	~680	StorageAdapter TypeScript interface spec
architecture-overview.md	~700	System diagrams, refactoring plan

neo4j-schema.md	~1050	Neo4j labels, relationships, Cypher
graphql-schema.graphql	~1350	Complete GraphQL SDL
graphql-schema.md	~720	GraphQL design doc
migration-tool-spec.md	~1250	Migration/merge tool spec
business-setup-checklist.md	~440	LLC, domain, bank, services
bootstrap-ideate-server.md	~530	Server repo setup guide
bootstrap-ideate-infra.md	~290	Infra repo setup guide

PR-002: Adapter Refactor — Architecture

Before

```
Tool Handler → YAML files + SQLite (interleaved)
```

After

```
Tool Handler → StorageAdapter interface
                ├── LocalAdapter → YAML + SQLite
                └── RemoteAdapter → GraphQL → Neo4j
```

Key Metrics

- **StorageAdapter interface**: 21 methods
- **LocalAdapter modules**: writer.ts, reader.ts, context.ts, index.ts
- **RemoteAdapter modules**: client.ts, index.ts
- **Contract tests**: 52 tests via factory pattern (reusable across adapters)
- **Total tests**: 692 pass (LocalAdapter), 104 pass (RemoteAdapter against server)
- **write.ts reduction**: 1289 → 334 lines

Integration Test Results



Category	Tests	Status
Lifecycle	3	Pass
CRUD	11	Pass
Idempotency	2	Pass
Edges	6	Pass
Query	6	Pass
Traversal (PPR)	4	Pass
Batch	4	Pass
ID Generation	4	Pass
Aggregation	3	Pass
archiveCycle	1	Pass
appendJournalEntry	3	Pass

Migration Validation

Metric	Value
Files discovered	2015
Artifacts parsed	1303
Nodes written to Neo4j	1551
Edges written	530
Edge errors (missing targets)	712

Data verified queryable through GraphQL API (WI-543 retrievable with correct title, status, type).

Domain Knowledge



Domain	Policies	Decisions	Open Questions
artifact-structure	24	87	4
workflow	19	33	0
agent-system	6	13	0
project-boundaries	3	6	0

Total	**52**	**139**	**4**

Open Questions

- Q-121: BELONGS_TO_DOMAIN treatment in Neo4j schema (resolved in specs, open in domain layer)
- Q-122: Cycle node in diagram (resolved — removed)
- Q-123: WorkItemComplexity 3 vs 5 values (resolved — 3 values)
- Q-124: archiveCycle on StorageAdapter (resolved — added)

Change Summary

Metric	Value
Commits (2026)	49
Files changed	2,147
Lines added	113,126
Lines removed	5,258

Repo Structure

Repo	Status	Purpose
ideate (this repo)	Active	Plugin + local MCP backend + RemoteAdapter
ideate-server	Active	GraphQL API + Neo4j + server-side PPR
ideate-infra	Bootstrapped	Terraform + Docker Compose
ideate-portal	Not started	Web dashboard + billing
ideate-corporate	Not started	Marketing site

What's Next

Priority	Work	Where
1	Business setup (domain, LLC)	Human tasks
2	Continue server development	ideate-server
3	Portal MVP (Auth0, dashboard, billing)	ideate-portal
4	Corporate site	ideate-corporate
5	Full dogfood cutover (permanent remote backend)	All repos